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• Work in progress

• Need input from everyone – documents will
be posted on web

• Blank work streams are not indication of
importance of task – work plan still under
development
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List of Written Deliverables

• What is needed for “Completion Filing”
– Information needed by FERC

– Information needed by stakeholders to evaluate the
RTO proposal

– Information needed by Filing Utilities to understand
“the deal”

• Not all written products will be filed with FERC,
but are needed to complete the proposal
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Tasks and Timeline

• Work efforts sequenced based upon:
– Logical decision-making

– Staffing Resources (Participants and
Coordinating Team)

• Work streams grouped into three week
increments
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Your Input is Needed!

• Discussion

• Get written input to the Coordinating Team
by close of business 8/10


